
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:50 PM
Run date

Time

Reviewer: Wright, Doug 12-May-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 326 Date: 29-Apr-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 598

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the façade at 131 meters , & work on
the grillage . They started at 7:00 AM.

Obra , Barry , Carlos , Dustin , Guo , & Michael had to work on the façade at 131 meters . Crews had
to adjust the brackets , drive drift pins to align the holes , install , & snug , mark 1/2 turn for the bolts less
than 200 mm. , & mark 2/3 turn for 200 mm. bolts .

Guo had to work inside the East tower shaft . Carlos had to work inside the South tower shaft .
Dustin had to work inside the North tower shaft . Michael had to work inside the West tower shaft .

In addition to that , crews had to place the top & bottom corner plates , snug the lock nuts in the
slotted holes . They started at 7:10 AM.

Michael , Dustin , Tony, & I had to test 10% of the bolts on the North façade on the top plate . Crews
started at 7:50 AM. They were done at 8:05 AM.

Anthony , Augie , Casey , Edward , Jacob , Jeffery , Kevin , Richard , Matt , Dathan , Ignacio , John ,
Johnathon , Jose , Lonny , & Michael had to work on the grillage . Crews had to drill the grillage skin plate
using 14 & 30 mm. drill bids . They started at 7:10 AM.

Anthony , & Edward had to drill on the A plate . Jacob & Richard had to drill on the E plate on the
West tower shaft .

Tony & Edward were done drilling on the A plate at 1:00 PM. They had to set the scaffold & drills on
the C plate . Crews started to drill on the C plate at 1:30 PM.

Casey & Kevin had to drill on the D plate . Augie & Jeffery had to drill on the D plate on the North
tower shaft .

Casey & Kevin were done drilling on the D plate on the North shaft at 1:30 PM. Crews had to set the
scaffold & drills on the C plate on the South tower shaft . Crews started to drill at 2:00 PM.

John , & Lonny had to drill on the A plate . Ignacio & Jose had to drill on the D plate on the South
tower shaft .

Matt had to drill on the B plate . Dathan & John had to drill on the A plate on the East tower shaft .
Matt was done at 9:15 AM. He had to set the scaffold on the C plate . Johnathon joined him on the C plate
. Crews started to drill at 9:35 AM.

All tower crews were done at 3:10 PM. They had to wrap up their tools & equipments . Crews left at
3:20 PM.
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Hill Side Drilling crews ( Rusty , Sergio , & Max ) had to work on T - 1 tie back footing . Crews had
to break the rock 1.0 meter below the tie back using the John Deere excavator with jack hammer .
Sergio started to break the rocks at 7:10 AM.

In addition to that , Sergio had to remove the debris with the excavator . Rusty & Max had to clean
the working area between the tie backs . Crews were done at 3:20 PM. They left at 3:30 PM.

ABF engineer & surveyors were on the site to work with the crews & to direct the crews for the new
changes .

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

JNM GUOWU CHENIronworker 8.00 0.00 0.00 8.00

JNM DUSTEN CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

Bid Item: 053 T-L05-BSE.05304-0120F4 Tower Lift 05 Bolt Tower SE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE AMAYA-MESAIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

APP JEFFERY STEWARTIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 0.00 0.00 0.00 0.00

JNM IGNACIO AGUILERAIronworker 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM LONNY CANDELARIAIronworker 8.00 0.00 0.00 8.00

FOR MATTHEW HOLTIronworker 8.00 0.00 0.00 8.00

JNM DATHAN KAAIIronworker 8.00 0.00 0.00 8.00

APP MICHAEL PORTILLOIronworker 8.00 0.00 0.00 8.00

APP JOHN TURNERIronworker 8.00 0.00 0.00 8.00

APP JONATHON BISKNERIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00
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